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Contract DE-AC24-81 NE44139
West Valley Nuclear Services Co.
Modification M327

The purpose of this Modification (M327)is to incorporate revisions to current performance incentives
and accomodate the addition of a new performance incentive as specified below.

A. Modification M323 Clause F.5 “Fiscal Year Deliverable and Milestones” is hereby deleted and
replaced with the following: Note: * denotes an estimated rather than a firm completion date, for exact
completion requirements refer to the appropriate PBI.

;g‘

PBI Description Completion Interim Value
Dates
RS-1 Decontamination of the FRS 6/30/2003* $1,100,000
PT-1 Completion of Plan Data Package 9/30/2003 $300,000
HLW-2 [Sodium Bearing Waste Processing 4/30/2003* $600,000
HLW-1 |[Tank Lay-up 10/31/2003* $1,000,000
HLW-1A [Limit Flow of Groundwater Into 8D-2 Vault 7/31/2004* $100,000
FC-1 Decontamination of PMC 6/30/2004* $1,600,000
FC-1A  [Complete Initial Debris Removal 10/31/2003* $250,000
FC-1B Complete Equipment Removal 5/31/2004% $100,000
FC-1C  |Complete Surface Cleaning 6/30/2004* $100,000
C-2 [Decontamination of GPC 6/30/2004* $1,600,000]
FC-2A  |Re-establish Material Flow Path 2/28/2003* $100,000
FC-2B Complete Initial Debris Removal 10/31/2003%* $250,000
FC-2C  {Complete Equipment Removal 5/31/2004* $200,000
FC-2D  [Complete Surface Cleaning 6/30/2004* $100,000
C-3 econtamination of PPC South 9/30/2003* $1,400,000
FC-3A  |Complete Equipment Removal 8/31/2003* $250,000
FC-3B  [Complete Surface Cleaning 9/30/2003* $100,000
FC-4 Decontamination of XC2 9/30/2004* $1,100,000
FC-4A  |[Complete Equipment Removal 8/31/2004* $250,000
FC-4B  [Complete Surface Cleaning 9/30/2004* $100,000
PBI Description Completion Interim Value
‘ Dates
RH-1 DOE ORR for the RHWF Completed 38320 $1,300,000
RH-1A  |RHFW Utilities Completed 9/15/2003* $250,000
RH-1B  |RHWF Construction Completed 7/31/2004* $750,000
RH-1C  |RHWF Operating Procedures Completed 8/15/2004* $50,000
RH-1D  [RHWF Operators Trained 9/15/2004* $50,000:
RH-1E  |RHWF Performance Testing Completed 9/30/2004* $50,000:




10 |LTR-1 |[Demonstrate Compliance with LTR Peak Dose| 38320 $3,000,000
Criteria
LTR-1A |Characterization of Tank 8D-4and STS 11/30/2002* $100,000
L TR-1B |[Regulatory Package for WTF 6/30/2003* $100,000
L TR-1C [Characterization of the Vitrification Facility 4/30/2003* $200,000
[ TR-1D [Characterization Package for the Process 5/31/2003* $100,000
Building Cell Group A
L'TR-1E |Characterization Package Cell Group B 9/30/2003* $100,000
L TR-1G [Characterization of PPC-S 11/30/2003* $100,000
L TR-1I  Characterization of HEC (PMC & GPC) 8/31/2004%* $150,000
[LTR-1J  [Characterization of XC2 10/30/2004* $100,000
11 PT-2 Completion Plan Turnover Package 12/31/2004 $300,000]
12 VCD-1 itrification Cell Dismantlement and Waste 12/31/2004 $3,180,000.
Shipping
13 [VCD- Ship LLW for Final Disposition 10/31/2004 $108,000,
WM
14 DP-1 WVDP Decommissioning Plan 12/31/2005 $100,000]
Interim subtotal $4,000,000
TOTAL $20,679,000.00
Super-stretch
14 |WM- Ship Legacy B & C Class Waste $250,000
SS-1
15 ﬂLW-SS— Prepare Sodium-Bearing Waste for Disposal $500,000]
1
16  [TRU-SS-1/Certification from WIPP for Shipment of $500,000
TRU Waste
17 [RH- Start Processing Waste in RHWF $250,000
SS-1a
- Process One Waste Stream Through the $1,000,000
SS-1b RHWF
18 |RH-SS-2 [Remote Handled Waste Facility Waste $600,000
Campaign Two
19  WM- Characterize Legacy Waste Stored Outside $150,000
SS-2 [Prior to Final Disposition
20 [WM-SS-3 [Package Radioactive Waste for Disposal $140,000
TOTAL) $3,390,000.

B. Section J, attachment “J” Performance Based Incentives (PBI) are hereby amended to delete in its entirety
PBI LTR-1H and incorporate the attached PBI in it’s entirety.

C. Clause B.3 “Estimated Cost and Available Fee” is hereby amended as follows:

“Total Estimated Cost of $222,450,000.00" is changed to read “Total Estimated Cost of “$223,650,000.00"
Negotiated fee pool for the entire 27-month extension remains unchanged at $20,678,000.00.

D. All other terms and conditions remain unchanged.



PERFORMANCE INCENTIVE

Section I - General Information

Performance Incentive Short Title: WVDP Decommissioning Plan Incentive Number: DP-1 Rev Number/Date: 2/dated 10/8/03

Section I1 - Accounting Information

Initial Budgeted Cost of Work Scheduled (BCWS) under this Incentive: Maximum Available Fee Allocated to this Incentive: $100,000
$1,200,000

Performance Baseline System (PBS)/Work Authorization Work Breakdown Structure (WBS) Element No(s). WH7400004
(Directive)}( WA(D)/Program Control Document No.

Section III - Incentive Information

Incentive Type: Baseline | ]| Stretch [ ] Super stretch [ | Gateway { ] Multi-year [x]
Degree of Difficulty: High [} Medium [x] Low [ |}

Duration: Annual [ ] Multi-year [x]

Fee Payment Type: Completion [ x| Progress | ]| Provisional [ |

Section IV - Performance Expectation and Measurement

Short Title: WVDP Decommissioning Plan

1.Description: A DOE accepted Decommissioning Plan will be prepared that addresses the closure of WVDP facilities. The Decommissioning Plan will
be prepared in accordance with the guidance contained in NUREG-1727 and NUREG-1757 .

2. Cost Constraint/Incentive: All work associated with this performance based incentive shall be completed within the approved budget defined in the
applicable cost account planning report (CAPR).

3. Gateway: None
4. Completion: This performance incentive will be completed on or before December 31, 2004 as described in paragraphs A and B below.

A. WVNSCO will submit a WVDP Decommissioning Plan that follows the format and content outlined in NUREG-1727 and NUREG-1757. The Draft
decommissioning Plan will be delivered to DOE OH/WVDP by October 15, 2004.

B. WVNSCO will address comments received from DOE OH/WVDP and revise the Decommissioning Plan. The revised Decommissioning Plan will be
submitted to DOE OH/WVDP by December 31, 2004 for acceptance. Successful completion of this portion of the performance incentive will require
that DOE OH/WVDP provide written comments to WVNSCO on the Decommissioning Plan within 30 calendar days of receipt of the draft document
described in Paragraph A.

5. Completion Documents List: Upon completion of this performance incentive, WVNSCO will provide both hardcopy and electronic versions of the
revised Decommissioning Plan, a comment resolution matrix, and supporting documentation to DOE/OH/WVDP.

6. Technical Boundary Conditions: During initial preparation of the Decommissioning Plan, WVNSCO will support DOE in planning meetings with
the NRC for the purpose of gaining regulatory concurrence on the scope of the document. If unique regulatory issues (e.g., Incidental Waste) are
identified for analysis during these planning meetings, WVNSCO will include these issues in the Decommissioning Plan provided the issues are
identified and transmitted to WVNSCO by 3/31/04.

7. Assumptions: DOE OH/WVDP will provide, in writing, a description of the preferred alternative that is to be analyzed in the Decommissioning Plan
by 12/1/03. Successful completion of this milestone will require that SAIC support the development of the deliverable by preparing the dose modeling
chapter (Chapter 5) of the Decommissioning Plan. It is assumed that SAIC will deliver an electronic of the dose modeling chapter to WVNSCO by
7/31/04. The work associated with this activity shall be completed with strict adherence to ISMS and ES&H principles.

Definitions :

Earnings Schedule: All fee becomes final when paid and is payable upon completion and acceptance by DOE of the Decommissioning Plan. Failure of
either DOE or WVNSCO to provide information or comment within the time frames specified herein may result in adjustment to the content of the
deliverable, fee, and/or due date, specified within this PBI. All such adjustments will be made by mutual agreement of both DOE and WVNSCO.

1. Fee Available $100,000.00
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